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ESTIMATE RUN 12/23/2016

ESTIMATE SUMMARY 10:21:21

CONTID: C19548         ESTIMATE NO: 0003 PROG 2005

PCN: 19548-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 @ BARLOW RD. SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: STA0343-038                   

US 34 @ BARLOW RD. SIGNAL UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,421,655.08 PARTICIPATING $ $ 266,106.25

AWARD PROJECT AMT: 2,199,946.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.63

WORK DAYS

WORK DAYS

72.42%

667,808.27

266,106.25

266,106.25

266,106.25

$

$

$

$

1,753,846.81

0.00

1,753,846.81

0.00

1,753,846.81

-32,999.20

0.00

1,720,847.61

0.00

AMOUNT DUE 1,720,847.61 266,106.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 266,106.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/201612/23/2016

07/14/2016

08/22/2016

09/12/2016

09/12/2016
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0010 *Removal of Tree 2.000

0.000

202-00010  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

800.001.000

0.00

1.000

EACH

800.00000

0020 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

7.000

SY  

26.00000

0025 *Removal of Pipe 30.000

0.000

202-00035  
 

690.0030.000

0.00

100.000

LF  

23.00000

0030 *Removal of Curb and Gutter 320.000

0.000

202-00203  
 

1,920.00320.000

0.00

1,481.000

LF  

6.00000

0035 *Removal of Concrete Pavement 1,017.000

0.000

202-00210  
 

28,476.001,017.000

0.00

1,182.000

SY  

28.00000

0040 *Removal of Asphalt Mat 39.000

0.000

202-00220  
 

682.5039.000

0.00

326.000

SY  

17.50000

0045 *Removal of Asphalt Mat (Planing) 58,162.000

0.000

202-00240  
 

104,691.6058,162.000

0.00

61,193.000

SY  

1.80000

0050 *Removal of Pavement Marking 0.000

989.300

202-00250  
 

5,144.36989.300

5,144.36

1,088.000

SF  

5.20000

0055 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 60.000

0.000

202-01170  
 

1,320.0060.000

0.00

60.000

LF  

22.00000

0065 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

800.00000

0070 *Unclassified Excavation (Complete In Place) 466.000

0.000

203-00010  
 

7,456.00466.000

0.00

2,668.000

CY  

16.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

110.000

CY  

27.00000

0085 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

835.000

LF  

11.50000

0090 Aggregate Bag 200.000

0.000

208-00035  
 

1,400.00200.000

0.00

300.000

LF  

7.00000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0100 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

4.000

LF  

30.00000

0105 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

13.000

LF  

32.00000

0110 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

4.000

EACH

210.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0120 Removal and Disposal of Sediment (Labor) 31.000

0.000

208-00103  
 

1,240.0031.000

0.00

31.000

HOUR

40.00000

0125 Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

3,125.0025.000

0.00

25.000

HOUR

125.00000

0130 *Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

1,470.0014.000

0.00

50.000

HOUR

105.00000

0135 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

35.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

160.00000

0145 *Reset Traffic Signal Pole 4.000

0.000

210-00840  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0150 *Adjust Manhole 13.000

0.000

210-04010  
 

9,620.0013.000

0.00

13.000

EACH

740.00000

0155 *Modify Structure 1.000

0.000

210-04025  
 

1,600.001.000

0.00

3.000

EACH

1,600.00000

0160 *Adjust Valve Box 8.000

0.000

210-04050  
 

2,800.008.000

0.00

10.000

EACH

350.00000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

3,700.00000



CONTID: C19548         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

10,500.00000

0175 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,200.00000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

10.50000

0185 *Aggregate Base Course (Class 6) 337.200

0.000

304-06000  
 

10,453.20337.200

0.00

859.000

TON 

31.00000

0190 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

2,727.000

SY  

2.75000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 52.770

16.000

403-00720  
 

13,066.3068.770

3,040.00

600.000

TON 

190.00000

0200 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 6,896.580

0.000

403-34741  
 

668,968.266,896.580

0.00

7,109.000

TON 

97.00000

0205 *Concrete Pavement (10 Inch) 1,000.000

0.000

412-01000  
 

120,000.001,000.000

0.00

1,488.000

SY  

120.00000

0210 *Drilled Caisson (18 Inch) 0.000

4.000

503-00018  
 

508.004.000

508.00

4.000

LF  

127.00000

0215 *Drilled Caisson (36 Inch) 0.000

30.000

503-00036  
 

7,800.0030.000

7,800.00

30.000

LF  

260.00000

0220 *Drilled Caisson (42 Inch) 0.000

17.000

503-00042  
 

6,375.0017.000

6,375.00

17.000

LF  

375.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Slope and Ditch Paving 0.000

1.100

507-00000  
 

902.001.100

902.00

1.100

CY  

820.00000

0230 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

1,350.00000

0235 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

68.000

LB  

5.25000

0240 *18 Inch Corrugated Steel Pipe 4.000

0.000

603-10180  
 

540.004.000

0.00

28.500

LF  

135.00000

0245 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

28.500

LF  

135.00000

0250 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

0255 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,700.001.000

0.00

2.000

EACH

5,700.00000

0260 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,350.001.000

0.00

1.000

EACH

4,350.00000

0265 *Curb and Gutter Type 2 (Section II-B) 90.000

305.000

609-21020  
 

9,480.00395.000

7,320.00

1,474.000

LF  

24.00000

0270 *2 Inch Electrical Conduit (Bored) 0.000

402.000

613-00206  
 

8,040.00402.000

8,040.00

402.000

LF  

20.00000

0275 *3 Inch Electrical Conduit (Bored) 0.000

731.000

613-00306  
 

15,899.25731.000

15,899.25

731.000

LF  

21.75000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0285 *Pull Box (24"x36"x18") 0.000

3.000

613-07034  
 

3,300.003.000

3,300.00

3.000

EACH

1,100.00000

0290 *Wiring 0.000

1.000

613-10000  
 

14,000.001.000

14,000.00

1.000

L S 

14,000.00000

0295 *Luminaire (Install Only) 0.000

3.000

613-20200  
 

600.003.000

600.00

3.000

EACH

200.00000

0300 *Sign Panel (Class I) 0.000

15.000

614-00011  
 

375.0015.000

375.00

91.500

SF  

25.00000

0305 *Sign Panel (Class I) (Install Only) 0.000

36.000

614-00025  
 

612.0036.000

612.00

36.000

SF  

17.00000

0310 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

475.00000

0315 *Traffic Signal Face (12-12-12) 0.000

10.000

614-70336  
 

6,600.0010.000

6,600.00

10.000

EACH

660.00000

0320 *Traffic Signal Face (12-12-12-12-12) 0.000

6.000

614-70560  
 

6,900.006.000

6,900.00

6.000

EACH

1,150.00000

0325 *Intersection Detection System (Camera) 0.000

4.000

614-72886  
 

39,200.004.000

39,200.00

4.000

EACH

9,800.00000

0330 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

2.000

614-81150  
 

30,000.002.000

30,000.00

2.000

EACH

15,000.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

1.000

614-81255  
 

32,000.001.000

32,000.00

1.000

EACH

32,000.00000

0340 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

1,450.001.000

1,450.00

1.000

EACH

1,450.00000

0345 *Impact Attenuator (Truck Mounted Attenuator) 1.000

0.000

614-85040  
 

29,000.001.000

0.00

2.000

EACH

29,000.00000

0350 *Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

33,000.001.000

33,000.00

1.000

EACH

33,000.00000

0355 *Construction Surveying 0.700

0.150

625-00000  
 

16,575.000.850

2,925.00

1.000

L S 

19,500.00000

0360 *Mobilization 0.672

0.000

626-00000  
 

191,520.000.672

0.00

1.000

L S 

285,000.00000

0365 *Public Information Services (Tier IV) 0.700

0.150

626-01104  
 

7,225.000.850

1,275.00

1.000

L S 

8,500.00000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

132.000

GAL 

185.00000

0375 *Pavement Marking Paint (Waterborne) 315.000

12.380

627-00011  
 

32,083.24327.380

1,213.24

327.380

GAL 

98.00000

0380 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

453.000

SF  

28.00000

0385 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

299.000

SF  

16.20000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flagging 592.000

26.000

630-00000  
 

14,523.00618.000

611.00

3,000.000

HOUR

23.50000

0395 *Uniformed Traffic Control 3.000

4.500

630-00003  
 

825.007.500

495.00

16.000

HOUR

110.00000

0400 *Traffic Control Inspection 20.000

17.000

630-00007  
 

4,995.0037.000

2,295.00

40.000

DAY 

135.00000

0405 *Traffic Control Management 41.000

15.000

630-00012  
 

39,760.0056.000

10,650.00

80.000

DAY 

710.00000

0410 *Barricade (Type 3 M-B) (Temporary) 9.500

7.600

630-80336  
 

2,479.5017.100

1,102.00

19.000

EACH

145.00000

0415 *Construction Traffic Sign (Panel Size A) 50.000

40.000

630-80341  
 

3,870.0090.000

1,720.00

100.000

EACH

43.00000

0420 *Construction Traffic Sign (Panel Size B) 35.500

28.400

630-80342  
 

4,728.6063.900

2,101.60

71.000

EACH

74.00000

0425 *Construction Traffic Sign (Panel Size C) 4.000

3.200

630-80343  
 

756.007.200

336.00

8.000

EACH

105.00000

0430 *Vertical Panel 12.500

10.000

630-80350  
 

360.0022.500

160.00

30.000

EACH

16.00000

0435 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

14,400.003.600

6,400.00

4.000

EACH

4,000.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.000

0.800

630-80356  
 

3,060.001.800

1,360.00

2.000

EACH

1,700.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device 8.000

6.400

630-80360  
 

460.8014.400

204.80

100.000

EACH

32.00000

0450 Traffic Cone 150.000

120.000

630-80380  
 

1,107.00270.000

492.00

300.000

EACH

4.10000

0455 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0465 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0470 F/A Asphalt Pavement Incentive 21,727.280

0.000

700-70012  
 

21,727.2821,727.280

0.00

21,727.280

F A 

1.00000

0475 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 F/A Roadway Smoothness Incentive 33,135.930

0.000

700-70018  
 

33,135.9333,135.930

0.00

33,135.930

F A 

1.00000

0490 F/A Asphalt Cement Cost Adjustment -8,617.340

0.000

700-70019  
 

-8,617.34-8,617.340

0.00

5,000.000

F A 

1.00000

0495 F/A Utility Water Meter Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,500.000

F A 

1.00000
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PCN: 19548-BID    ESTIMATE RUN 12/23/2016

PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0520 18 In RCP (CIP) 14.000

0.000

603-01185  
 

2,352.0014.000

0.00

14.000

LF  

168.00000

0525 ABC (CL 7) 254.670

0.000

304-07000  
 

5,730.08254.670

0.00

254.670

TON 

22.50000

0530 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0535 Curb Ty 6 M 525.000

0.000

609-60011  
 

7,665.00525.000

0.00

525.000

LF  

14.60000

0540 Potholing 20.000

32.500

203-01597  
 

10,500.0052.500

6,500.00

52.500

HOUR

200.00000

0545 Muck Excav 157.000

0.000

203-00100  
 

8,164.00157.000

0.00

157.500

CY  

52.00000

0550 Str Bkfl (Spec) 157.000

0.000

206-00050  
 

10,676.00157.000

0.00

157.500

CY  

68.00000

0555 Geotextile (Reinforcement) 945.000

0.000

420-00300  
 

10,631.25945.000

0.00

945.000

SY  

11.25000

0565 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000

CAT 1,717,346.81266,106.252,385,155.08CURRENT AMT0200 $ $ $
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PROJECT: STA0343-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:21:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

CAT 36,500.000.0036,500.00CURRENT AMT0400 $ $ $

$ 1,753,846.81266,106.25$2,421,655.08$CURRENT AMTPROJECT TOTAL


